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Background

The National Disaster Mitigation Program (NDMP) was created in April 2015 to address the increasing risks and costs 

associated with flood disasters in Canada. The NDMP is comprised of two main components. 

Stream 1: 
Flood Risk 
Assessment

Stream 2 : 
Flood 
Mapping

Stream 3: 
Flood 
Mitigation 
Planning

Stream 4: 
Non-
structural 
and small-
scale 
structural 
measures 

Mitigation Contribution Component (MCC) 

provides financial support to provinces (up to 50%) 

and territories (up to 75%) for cost-shared projects 

in four stream of eligible activities.  

+

Targeted National Capabilities Component 
(TNCC) helps in building the foundation for 
future mitigation efforts by investing in three 

key areas.

National Risk, 
Resilience and Return 
on Investment Tools

National Risk 
and Resilience 

Repository

National Public 
Awareness and 
Engagement 

Activities
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Evaluation Purpose and Methodology

Literature and Program 

Document Review

Literature (e.g. academic research, media,  

reports) and corporate documents 

(inception, policy and program 

documents) were reviewed.

Performance and 

Financial Data

Performance data from funded 

projects and the program were 

reviewed. Program financial data was 

analysed. 

Interviews

Thirty-five interviews were conducted 

with program representatives, federal 

partners and external representatives 

(including Provincial government 

representatives and subject matter 

experts). 

Limitations

The evaluation team did not contact communities where the mitigation projects took place, as Public Safety did not deal 

directly with communities, but rather with the Provincial or Territorial governments (PTs). The evaluation team attempted 

to contact all PT representatives. Some PT representatives were not available at the time of this evaluation, in these cases 

the evaluation team relied on project documents and other documents to establish findings. 

The evaluation assessed the relevance and performance (effectiveness, efficiency and economy) of the NDMP from 
its inception in 2015-16 to 2018-19; and sought to identify lessons learned during the design and implementation 
of the program as well as best practices to enhance Canada’s approach to flood disasters. 
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Relevance
Continued Need 

Finding: There is a continued need for a national approach to support investments in flood disaster mitigation 
measures. Future mitigation programming should consider interplay between hazards to increase resilience in 
Canadian communities.

Floods disasters are the most common natural disasters 

affecting Canadian communities, and among the most costly. 

Between 2008 and 2018, the Canada Disaster Database recorded 

170 major disasters resulting in tens of billions of dollars in 

damages, of these 108 were flooding incidents, including 

flooding from major storms. 

Since 1970, the Government of Canada has paid out $5 Billion in 

post-disaster assistance through the Disaster Financial 

Assistance Arrangements (DFAA) to help Provinces and 

Territories with response and recovery costs. Half of this amount 

has been paid out in the last five years, which shows that 

disasters are increasing in both numbers and costs. Many have 

attributed this increase to climate change.

Flood disasters have accounted for almost 75% of DFAA events 

and 2/3 of all DFAA payments.
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Relevance
Continued Need There continues to be a need for risk assessment, flood mapping and flood 

forecasting. These provide jurisdictions with the foundational knowledge 

required to move forward with non-structural and small-scale structural 

mitigation measures. 

Mitigation measures offer significant returns on investment. For every $1 

invested in mitigation efforts, $7 to $10 can be saved in post-disaster recovery 

costs.

Without the NDMP, there would be a significant gap in funding for small-scale 

structural and non-structural mitigation measures. PT representatives stated 

that a lack of federal contribution would make it hard for communities to 

undertake flood mitigation projects. Many small communities do not have the 

resources available to complete mitigation projects on their own. It was noted 

that the NDMP helped small communities to complete projects that they 

could not have done without the program. 

While there was support for flood disaster mitigation, the majority of 

interviewees highlighted the need for an all-hazards program. This was 

considered important given the interplay between disasters, as well as the 

different hazards across the country.

“When there are forest 
fires, we know that we’re going 
to get more floods in coming 

years”
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A number of other federal programs are aimed at supporting disaster mitigation 

nationally. NDMP complements these programs by funding activities that are 

not covered, and by providing funding specific to flood mitigation. No other 

federal programs provide dedicated funding for jurisdictions to conduct flood 

mapping or flood risk assessments. A full list of programs is available in Annex B.

The other major funding programs for disaster mitigation are Public Safety’s 

Disaster Financial Assistance Arrangements (DFAA) program and Infrastructure 

Canada’s Disaster Mitigation and Adaptation Fund (DMAF). 

The DFAA allows for 15% of funds to be spent on mitigation enhancements after 

a disaster occurs, while NDMP focuses on mitigating before a disaster. 

DMAF aims to strengthen the resilience of Canadian communities through 

investments in large-scale infrastructure projects. DMAF projects must have a 

minimum of $20 million in eligible expenditures, while NDMP focuses on small-

scale infrastructure mitigation projects.  The maximum federal contribution for 

small-scale structural projects (Stream 4) under the NDMP is $1.5 million for 

provinces and $2.25 million for territorial projects.

Finding: NDMP complements other federal programs that provide funding for mitigation projects; however, there 
are opportunities for closer engagement with these programs.

Relevance
Complementarity
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Relevance
Complementarity

There are several other infrastructure funding programs that are also 

complemented by the NDMP. These programs have mitigation as an 

eligible category and are not specifically dedicated to infrastructure for 

disaster mitigation. NDMP is the only federal program fully dedicated to 

flood disaster mitigation.

For instance, Infrastructure Canada’s Provincial-Territorial Infrastructure 

Component (PTIC) provides support for projects of national, local or 

regional significance. This includes the $1 billion Small Communities 

Fund (PTIC–SCF) to provide financial support to projects in municipalities 

with fewer than 100,000 residents. This program has been in place since 

2014-15. 

There is a continued need for PS and Infrastructure Canada to work 

together to review structural mitigation proposals under NDMP. 
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Finding: The MCC contributed to an increase in the number of Canadian communities that undertook mitigation 
investment projects to reduce their vulnerability to flood disasters. There was an increase in the number of projects 
proposed and funded each year. Challenges were found with regard to the ability of some PTs and First Nations
communities to fully participate.

The MCC provides funding to Provinces and Territories 
for flood mitigation investments, under four streams. 
Projects must demonstrate that they build on the 
previous streams. For example, applications for mitigation 
planning must have demonstrated that their proposals 
reflect a need to prevent or mitigate identified and 
significant flood risks, and are based on up-to-date flood 
mapping. 

All projects were cost-shared. The maximum federal 
contribution amount for eligible small-scale structural 
projects (Stream 4) was $1.5 million for provinces and 
$2.25 million for territorial projects.  

The MCC had provisions to allow on-reserve First Nations 
to utilize the Crown-Indigenous Relations and Northern 
Affairs Canada (CIRNAC) mitigation funding to contribute 
the Provincial or Territorial portion of the funding. In this 
case, the overall federal contribution could be up to 
100%. 

Performance
Mitigation Contribution Component (MCC) 

Stream 1: 
Flood Risk 
Assessment

Stream 2 : 
Flood 
Mapping

Stream 3: 
Flood 
Mitigation 
Planning

Stream 4: 
Non-
structural 
and small-
scale 
structural 
measures 
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The MCC led to an increased number of flood mitigation 

investment projects. NDMP funded 363 projects that 

benefited 117 communities. 

The majority of funded projects under the MCC were for 

flood mapping and non-structural and structural 

mitigation measures. 

Flood mapping is an important tool that helps 

homeowners to know the risks they are exposed to, and 

helps municipalities to take the appropriate flood 

mitigation measures. Flood mapping was among the pre-

conditions set by the insurance industry to be able to 

provide affordable flood insurance. 

NDMP funded 104 non-structural (NS) and small scale 

structural (SSS) mitigation measures under stream 4. In 

order for communities to be funded for stream 4 projects, 

they must have completed risk assessments, flood 

mapping and mitigation planning. This shows that the 

recipient communities mitigated their flood risks by 

completing all four streams of the NDMP.  

Performance
Mitigation Contribution Component  

Percentage of Funded Projects By Stream

Legend: 

NS: Non-structural mitigation measure

SSS: Small scale structural mitigation measure
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The number of proposals received and funded by Public 

Safety has consistently increased since the start of the 

program in 2015-16. In fact, almost five times more projects 

were funded in the first half of 2019-20, than were funded in 

2015-16. 

Provincial interviewees and supporting documentation 

revealed that there was low uptake of the program in the first 

two fiscal years, as timing of the launch did not align with the 

provincial and territorial budget cycles, and many jurisdictions 

were not able to commit the matching funds necessary. In 

addition, PTs anticipated an all-hazards program, and as a 

result, may have had to modify projects to focus on flood 

mitigation.

Stream 4 projects were required to be completed within 24 

months. Some projects were not approved for funding in the 

last year of the program, as they did not meet this 

requirement. As many structural mitigation projects require 

construction contracts or are dependent on appropriate 

weather conditions, delays are to be expected.

Performance
Mitigation Contribution Component  
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Of the 363 funded projects, 189 were in Ontario. 

These projects accounted for $39.78 million, which 

represents almost 42% of the total amount funded 

by the MCC. British Columbia had the next highest 

number of projects with 82 projects costing $22.4 

million, which represents 24% of the total amount 

funded. 

It is important to note that funding was not 

intended to be allocated equally across the country. 

Project proposals were assessed on quality and 

feasibility.

Performance
Mitigation Contribution Component

As there was no agreement signed with the government of Quebec, no projects were 

funded in the province. Nunavut did not receive funding, as flood disasters do not impact 

the territory.
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First Nation communities faced additional barriers in accessing NDMP 

funding. All applications for funding had to be submitted through 

Provincial or Territorial governments. Given the federal responsibility for 

on-reserve communities, this approach was raised as an issue.  In some 

instances, First Nation communities faced challenges in obtaining 

support through the application process.  

First Nations communities could apply for funding from Crown-

Indigenous Relations and Northern Affairs Canada (CIRNAC) to match 

the NDMP contribution. However, the timing of the funding approvals 

between Public Safety and Crown-Indigenous Relations and Northern 

Affairs Canada did not align. Communities required confirmation of 

funding support from CIRNAC prior to the Province or Territory 

submitting proposals under the NDMP. This caused additional 

impediments to accessing funding.

Another challenge was with the reporting. The Provincial and Territorial 

governments were responsible for reporting on all projects within their 

jurisdiction, even if they didn’t provide the matching funds. In some 

instances First Nation communities partnered with another municipality 

to overcome these hurdles.

Performance
Mitigation Contribution Component

“There are communities where 
they’re not close to a 

municipality so they would 
rather design mitigation that 
protected them completely.“

“They can manage their own 

mitigation in a culturally 
appropriate way.”
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NDMP inception documents indicated that the MCC was 

allocated $183.8 million in contribution funding for the 

evaluation period. The MCC approved funding for 363 

projects for a total amount of $94.8 million, which represents 

52% of the total allocated budget.  

Various reasons were provided to explain the funding gap. 

These include: the lack of alignment with the NDMP call for 

proposals and PTs’ budget cycle; the low uptake during the 

first two rounds of funding; and delays encountered with 

funding approval. Most Provincial and Territorial 

representatives stated that PS did not meet its approval 

timelines, which resulted in project delays.

In addition, there was no agreement signed with the province 

of Quebec. As a result, no projects were funded in the 

province, which also limited the ability of the MCC to invest 

the allocated budget.  

The remaining funds (48%) were either reprofiled to future 

years of the program, reallocated to other departmental 

priorities or returned to Treasury Board Secretariat.

Finding: There were challenges with regards to the ability of the MCC to invest the total allocated budget in 
mitigation projects. 

Performance
Mitigation Contribution Component

Total Budgeted and Approved Funding Per Fiscal Year

Note: Figures may not add up due to rounding. 



16Evaluation of National Disaster Mitigation Program |

Overall, the administration of MCC is complex and 

burdensome on both the recipients and Public Safety staff.  

Projects administered by a PT were combined into a single 

funding agreement with Public Safety. As a consequence, if 

an amendment was required for a specific project, it would 

need to be applied to each project covered under the 

agreement. As some provinces had over 100 projects, this 

placed unnecessary pressures on administrative resources for 

reporting, particularly the cash flow reporting. 

Limited resources and significant staffing turnover in the 

regions and at PS headquarters during the early stages were 

identified as factors that negatively impacted the 

administration of the program. This was further exacerbated 

by a lack of training for PS personnel in the regional offices. 

Performance
Mitigation Contribution Component

The majority of federal partners and Provincial and 

Territorial representatives found the MCC project 

selection process to be effective and fair. The 

inclusion of Provincial and Territorial representatives 

as observers on the review panel was viewed 

positively. 

However, some concerns were raised with the project 

proposal forms. They were found to be lengthy and 

challenging to complete. As well, the lack of an 

explanation for rejected proposals was perceived 

negatively.  Some representatives stated that if 

rationale on unsuccessful projects was available, they 

would have been able to address the concerns in 

future applications. 
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Performance
Mitigation Contribution Component

To address some of the administrative burdens, in 2018-19 the 

program modified some of its processes and piloted these 

changes with the province of Ontario. The revised approach 

allowed for amendments to remain exclusive to the projects for 

which they were required. As well, project-level reporting was 

replaced by agreement-level reporting. These changes were 

intended to provide more flexibility to recipients and improve 

overall efficiency. 

The changes have been received positively. Additional 

administrative improvements were attributed, by interviewees, 

to changes in management. These improvements included a 

streamlined approval committee process; greater consultation 

with the regional offices as well as additional training and tools 

for regional officers. 

Despite these modifications, Provincial and Territorial 

representatives have identified additional areas that require 

improvement. These include the project approval timelines and 

a streamlined application form.

“ To reduce administrative burden, the program 

piloted with Ontario, an approach to manage at 

agreement level instead of project level.”
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Finding: Although the TNCC developed some of the planned mitigation tools, there is a continued need to further 
promote their utilization and to continue discussions to expand the Canadian overland flooding insurance market.

The Targeted National Capabilities Component aimed to assist 

future flood disaster mitigation efforts by:

 developing national risk, resilience and return on investment 

tools; 

 establishing a national risk and resilience repository to 

support an aggregated national risk profile; and 

 conducting national public awareness and engagement 

activities and advancing the discussion on overland flooding 

insurance.

Performance
Targeted National Capabilities Component (TNCC) 

National Risk, 
Resilience and Return 
on Investment Tools

National Risk 
and Resilience 

Repository

National Public 
Awareness and 
Engagement 

Activities
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National risk and resilience tools

Through the Targeted National Capabilities Component of the NDMP, 

17 tools and studies related to national risk and resilience were 

developed between 2016-17 and 2018-19. 

These include the Federal Flood Mapping Guidelines Series developed in 

consultation with PTs and key stakeholders, and the National Risk Profile 

Pilot. No tools or studies related to the return on investment for flood 

mitigation were found.

National risk and resilience repository 

The TNCC launched the National Emergency Management System 

(NEMS) in 2017-18.  NEMS is a digital toolbox and collaborative space 

for emergency management practitioners. NEMS helped improve data 

collection, information sharing and collaboration among stakeholders. 

Seventeen user communities have been created in the system.

Some Provincial and Territorial representatives found the tools and 

NEMS very useful. However, most of them were unaware of these 

resources and suggested they should be better promoted.

Performance
Targeted National Capabilities Component (TNCC) 

The Guidelines promote 
common approaches to 
floodplain mapping across 
Canada. 

2047 documents were 
uploaded to NEMS between 
2017-18 and 2018-19.
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Public Awareness

Over the evaluation period, the NDMP conducted targeted 

campaigns with provincial and municipal stakeholders and 

digital outreach through the national Flood Ready 

Awareness campaign. It was advertised on YouTube, 

Facebook, Twitter, the Weather Network website and 

floodready.ca. 

This campaign targeted Canadian households with the 

objective to shift behaviors from disaster response to 

mitigation and to encourage Canadian homeowners and 

community leaders to take action. 

Overall, digital advertising had a strong reach. For instance, 

in spring 2019 the Weather Network hosted a Facebook live 

event which delivered over 1.1M impressions or views. 

The majority of interviewees indicated that these campaigns 

contributed to an increased awareness among the targeted 

groups about flooding. However, they also noted that there 

may be a continued need for federal campaigns to educate 

Canadians about flood risk mitigation. 

The evaluation did not find  specific data on changes in 

behavior. 

Performance
Targeted National Capabilities Component (TNCC) 

.

Only 6% of homeowners know they are located in a 
designated flood risk area and only 21% believe that 
the risk of flooding will increase over the next 25 
years.” – University of Waterloo’s Centre on Climate 
Change, 2017
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Engagement activities

The TNCC hosted four Annual National Roundtables for 

Disaster Risk Reduction during the evaluation period, with 

863 total participants. These Roundtables bring together 

stakeholders from a broad cross-section of society, including 

the public sector, the private sector, academia, non-

governmental and not-for-profit organizations, professional 

associations, and Indigenous peoples. They also provided a 

valuable opportunity for discussion on the United Nations’ 

Sendai Framework for Disaster Risk Reduction. Canada has 

been a signatory of the Framework, since the original version 

in 1995.

The Roundtables were delivered in four different provinces: 

Alberta, Quebec, Nova Scotia and British Columbia. 

Participants indicated overall satisfaction with the events as 

reported in post-event surveys. 

Performance
Targeted National Capabilities Component  

.
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Private residential insurance for overland flooding

In 2015, Canada was the only G7 country with no residential 

insurance coverage for overland flooding as existing flood 

maps were outdated. The insurance industry began to offer 

overland residential flood insurance for certain areas in late 

2015. 

In order to offer widespread private insurance for homeowners 

against flood-related disasters, the insurance industry asked 

government to meet certain pre-conditions, including flood risk 

assessments and national floodplain mapping. The NDMP was 

created, in part, to meet those pre-conditions. 

Interviewees stated that NDMP outputs have been leveraged to 

improve insurance industry models. Flood maps funded by the 

NDMP have been utilized by the insurance industry. However, 

at present, affordable overland flood insurance is not available 

to all affected communities across Canada. 

Performance
Targeted National Capabilities Component  

.
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Finding: While the NDMP was created to assist communities based on their vulnerability to flood risk, the program 
has funded projects in communities with a higher representation of certain vulnerable populations. 

Natural disasters do not affect people equally. For instance, 

reduced mobility could make elderly people more at risk during a 

flood disaster, which is also true for people with disabilities. 

The Government of Canada has recognized the need to address 

these inequities. Budget 2019 provided $5 million over five years 

for PS to support development of all-hazard awareness-raising 

activities for at-risk audiences such as seniors, Indigenous peoples, 

recent immigrants, people with disabilities, and low-income 

Canadians. 

While the NDMP targeted communities based on their flood risk, 

analysis of the demographic data revealed that the NDMP 

provided funding to communities with higher representation of 

vulnerable populations, such as seniors and Indigenous peoples. 

Future disaster mitigation programs could include specific 

measures to address the needs of vulnerable populations. 

Gender Based Analysis Plus (GBA+) Perspectives
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Implementation

The timing of the NDMP’s launch may have contributed to 

low uptake among PTs since it was launched after their 

budget cycle and as a result, matching funds were 

unavailable. 

Interviewees indicated that small-scale structural mitigation 

projects are complex by nature and require more time to 

implement than is currently allowed for by the NDMP 

(maximum 24 months). They suggested a more flexible 

approach for their implementation.

Lessons Learned

Design

The NDMP’s limited focus on flood mitigation 

negatively impacted the relationship with PTs. They 

would have preferred a program with broader 

natural disaster coverage. 

Interviewees noted that there should be more 

collaboration with those that deliver the programs 

on the ground.

Concerning performance measurement of the MCC, 

interviewees indicated that it can be challenging to 

measure the effectiveness of mitigation projects in 

the short term, as the impacts may only be realized 

after a disaster occurs. It was also noted that the 

project reporting requirements were more focused 

on cash flow and financial documents than on a 

project’s results and efficiency.
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Finding: There is a need for a whole-of-society approach to implement effective and cost-efficient ways to achieve 
the objectives of the NDMP and reduce the fiscal burden on PTs and the federal government related to disaster 
recovery.

Eighty percent of Canadian cities are built on flood 

plains. With climate change, recovery costs for flood 

disasters will continue to increase. 

To reduce the fiscal burden stemming from flood 

disasters, there is a need for a whole-of-society 

approach. Governments, homeowners, private 

sector, academia and NGOs all have a role to play. 

Local jurisdictions and homeowners are at the 

frontline of flood disaster mitigation. There are 

effective and cost-efficient measures that could be 

implemented at these levels to help reduce fiscal 

burden on PTs and the federal government.

. 

Best Practices

*Adapted from the Levees and the National Flood Insurance Report
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Better management of zoning and land development would 

reduce the risk of flood disasters. This could be supported by 

risk assessments and flood mapping funded by the NDMP. 

This is one of the most effective and cost-efficient way to 

reduce the financial impacts, as flood disasters occur because 

of the intersection of flooding with vulnerable populations 

and assets. 

Preventing land development in flood-prone areas is 

adopting a “zero risk” approach which, in turn, would 

contribute to reducing the fiscal burden at all levels of 

government. Within Canada, zoning decisions are the 

responsibility of municipalities. Considering flood mitigation 

in land use decisions could be encouraged through 

incentives, as is done in the United Kingdom. 

Best Practices
Zoning and Land Development 

.
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Best Practices
Flood proofing 

There are a number of small 

and cost-effective measures 

that property owners can 

take to considerably reduce 

the risk of flooding outside 

and inside their houses or 

buildings. 

The top flood risks identified 

outside a property are window 

wells installation below 4-6” 

above grade and downspout 

discharge installation less than 

2 meters from the property. 

Inside a property, the top risks 

identified are the absence of 

back-up sump pump and/or no 

sump pump back-up power. 

Flood proofing 100,000 

properties would cost 

approximately $4.5 million 

which represent an average of 

$45 per property. Future 

disaster mitigation programs 

could support investment in 

private mitigation measures, 

such as those highlighted in 

the Flood Ready awareness 

campaign. 
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Conclusions

The NDMP fills a continuing need for a national approach 

to flood disasters mitigation. Continued investments in 

flood mitigation and a comprehensive all-hazards 

approach will help reduce disaster response and recovery 

costs in Canada. The NDMP complemented other federal 

programs with a disaster mitigation component.

Although the NDMP contributed to an increased number 

of mitigation investments to reduce vulnerability to flood 

disasters in Canadian communities, challenges were found 

with the ability of all PTs to participate in the program. 

The NDMP developed tools to help communities to take 

actions to reduce their vulnerabilities to flood risks. 

However, there is a need to further promote the 

utilization of these tools among targeted users. In 

addition, the Program helped increase awareness and 

engagement among Canadians stakeholders on flood 

disasters. 

It also contributed to improving the current insurance 

industry model for residential flood insurance. 

However, progress is still needed to enable a viable 

and affordable flood insurance market across Canada. 

With Climate change and considering that 80% of 

Canadian cities are built on flood plains, mitigation 

efforts, spanning all levels of government, Canadians, 

private sector, academia, and Indigenous communities 

are still required to fully address flood disaster across 

Canada. 
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Recommendations
In the spirit of continuous improvement and the potential for future 

disaster mitigation programming, the Assistant Deputy Minister of the 

Emergency Management and Programs Branch should:

Administrative Improvements

1. Consider taking measures to better align any future disaster mitigation 

program timelines and processes with the PTs, and to streamline 

administrative and reporting requirements to facilitate participation of 

all eligible recipients.

2. Examine existing requirements for structural mitigation projects (stream 

4), including exploring potential options relating to the time limit, to 

reflect the realities in planning and completing structural mitigation; 

3. Further promote the use of the national risk and resilience tools and 

repository among relevant audiences.

Future Mitigation Programs

4. Explore policy options to support all-hazard mitigation efforts to reduce 

disaster risks and related recovery costs across Canada. 
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Management Action Plan

Recommendation Action Planned Planned Completion Date

1. Consider taking measures to better align 
any future disaster mitigation program 
timelines and processes with the PTs, and 
to streamline administrative and reporting 
requirements to facilitate participation of 
all eligible recipients.

The NDMP sunsets on March 31, 2020. If extended for a short 
period, minor administrative amendments to the program’s 
Terms and Conditions (T&C) will be considered. 

March 31, 2021

2. Examine existing requirements for 
structural mitigation projects (stream 4), 
including exploring potential options 
relating to the time limit, to reflect the 
realities in planning and completing 
structural mitigation.

The NDMP sunsets on March 31, 2020.  If extended for a short 
period, minor administrative amendments to the program’s 
Terms and Conditions (T&C) will be considered.

March 31, 2021

3. Further promote the use of the national 
risk and resilience tools and repository 
among relevant audiences.

EMPB will begin delivering the National Risk Profile (NRP) project. 
The NRP will include products, tools and activities designed to 
increase risk awareness and information sharing among relevant 
groups and the emergency management community across the 
country. 

December 31, 2021 

4. Explore policy options to support all-
hazard mitigation efforts to reduce disaster 
risks and related recovery costs across 
Canada. 

Informed by results and lessons from the NDMP, as well as a 
review of the Disaster Financial Assistance Arrangements (DFAA), 
EMPB will consider potential options and next steps for federal 
disaster mitigation programming and disaster risk reduction. 

March 31, 2022 
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Annex A
Logic Model

To shift the focus of the Canadian emergency management framework towards pro-active, risk-based 
mitigation investments, with a focus on flooding, to reduce the rising costs of disasters. 

A Safe and Resilient Canada

 Provincial and territorial governments have the capacity to mitigate impacts of future disasters .
 Federal institutions, provincial and territorial governments, and key stakeholders have taken mitigative and preventative 

actions to address risks to Canadians. 

Stakeholder 
Continuum

Inputs

Activities

Immediate 
Outcomes

Intermediate 
Outcomes

Long-Term 
Outcomes

Inputs

Strategic 
Outcomes

Public Safety 
Strategic 
Outcome

Increased number of communities 
that are flood risk quantified.

Increased number of communities 
with coverage for flood mapping.

Increased number of communities 
using risk-based flooding mapping for 

mitigation/planning.

Increased number of communities 
having risk-based flood mitigation 

measures in place.

Increased number of structural & 
non-structural mitigation measures 

for flooding.

Increased number of mitigation/
planning documents.

Increased number of flood maps 
generated that meet the NDMP 

mapping criteria.

Increased number of successfully 
completed risk assessments that 

have been added to risk database.

Relative understanding regarding the 
number of applications that are 

eligible for Stream 4 funding.

Increased understanding of the 
number of communities not flood 

risk quantified.

Relative understanding regarding the 
number of applications that are 

eligible for Stream 3 funding.

Relative understanding regarding the 
number of applications that are 

eligible for Stream 2 funding.

Outputs

Policies Resources Partners

Inform/Educate Gather Information Discuss/Involve Engage Partner

a) Support investment in non-structural mitigation; b) Support investment in small-scale structural mitigation; c) Support the development of national resilience, risk and ROI 
tools; d) Support the development of a national risk and resilience repository system; e) Support public education and engagement

STREAM ONE
RISK ASSESSMENT

STREAM THREE
MITIGATION PLANS

STREAM FOUR
NON-STRUCTURAL/SMALL

SCALE STRUCTURAL

STREAM TWO 
FLOOD MAPPING
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Annex B
Federal Programs that Complement the NDMP 

Program Eligible Category Allocated Budget Funding Level Cost-Shared Recipients
Target 

Population

National Disaster Mitigation Program  

(PS)

Flood Mitigation $200 million Maximum 

$ 3 million

50%  P 

75%  T 

PT Canadian 

communities

Disaster Financial Assistance 

Arrangements (PS)

Response, recovery and 

mitigation/ All Hazards 

No maximum allocated 

budget (15% mitigation 

component)

N/A 50%  P 

75%  T 

PT Canadian 

communities

Disaster Mitigation and Adaptation 

Fund (Infrastructure Canada)

Infrastructure for disaster 

mitigation

$2 billion over 10 years Minimum $20 million 50%  P , 75%  T and 

Indigenous recipients

40% municipality and 

not-for-profit

25% for-profit

PT, Indigenous recipients

Municipalities and regional 

governments

Not-for-profits organizations

For-profit organizations

Canadian 

communities

New Building Canada: Provincial –

Territorial Infrastructure Component 

(Infrastructure Canada) 

Infrastructure for disaster 

mitigation

$10 billion (this includes 

$1 billion for small 

communities) 

N/A 33.33% P

75% T

PT Canadian 

communities 

Federal Gas Tax Fund 

(Infrastructure Canada)

Infrastructure for disaster 

mitigation

$ 2 billion per year N/A No PT  Canadian 

communities

Green Infrastructure Stream of the 

Investing in Canada Plan 

(Infrastructure Canada) 

Adaptation, Resilience, 

Disaster Mitigation

$9.2 billion over 10 years N/A 50%  P , 75%  T and 

Indigenous recipients

40% municipality and 

not-for-profit

25% for-profit

PT , Indigenous recipients

Municipalities and regional 

governments

Not-for-profits organizations

For-profit organizations

Canadian 

communities

First Nations Adapt Program 

(Crown-Indigenous Relations and 

Northern Affairs Canada)

Mitigation and Climate change 2017-18 : $27 million over 

fiver years for flood 

mapping

N/A No First Nations communities, Band 

or Tribal councils, and 

Indigenous organizations

First Nation 

communities

First Nation Infrastructure Fund –

Structural Mitigation

(Crown-Indigenous Relations and 

Northern Affairs Canada)

Infrastructure for disaster 

mitigation

$40M over 5 years 

starting 2015/16

Up to $10M per recipient 

per year

No FN communities, Band or Tribal 

councils, Indigenous 

organizations, and private/public 

groups (if the primary beneficiary 

is a FN community)

First Nation 

communities

Emergency Management Assistance 

Program

(Indigenous Services Canada)

Mitigation, preparedness, 

response and recovery

Ongoing A-basis Maximum payment to 

any one recipient is $10 

million in one year

No First Nations communities, Band 

or Tribal councils, and 

Indigenous organizations

First Nation 

communities 


